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1.  Executive Summary 

1.1  Introduction 

The corrective action plan (“CAP”) document provides the State of Alaska (“State”) with a plan that 
addresses how the remaining jointly agreed upon high priority residual issues related to the Design, 
Development, and Implementation (“DDI”) of Alaska (“AK”) Medicaid Management Information System 
(“MMIS”) will be addressed and operations will be stabilized. The CAP will include the following work 
products:   

• A narrative that contains the scope, objectives, and approach reflecting the planning and 
execution for addressing the jointly agreed upon high priority DDI items and operations work 
streams. 

• A project schedule reflecting the work breakdown structure (“WBS”), milestones, key activities, 
and dependency mapping and resources required to meet the agreed upon timelines. 

1.2  Purpose and Objectives 

We value our partnership with the State and have worked in good faith to develop a plan that addresses 
the State’s concerns and allows us to focus effort on clear and mutually agreed-upon objectives. 

Xerox has re-established a program governance structure with key DDI leadership positions, and 
enhanced the existing team of project management, development, and MMIS subject matter resources to 
help stabilize the system, increase confidence in delivery, and assure requirements are met. Our 
approach is designed to address issues in the areas of program governance, project management, and 
technical solution delivery. The day to day operational activities (i.e. standard system maintenance, rate 
updates, etc.) will continue to be performed as scheduled and will not be impacted by the CAP execution. 

We believe our proposed approach will strengthen the momentum gained by the team over the last 120 
days and assure successful completion of the CAP. Xerox leadership is committed to working closely with 
all stakeholders to fully address the concerns related to the MMIS. 

1.3  In Scope 

We have organized the CAP objectives into the following work streams that represent CAP scope:  

1. DDI Items 

a. Business process acceptance  (In-scope defects and Change Requests (“CR”)) 

b. Post-CAP CR plan (deferred CRs and high business impact enhancement CRs)  

c. Deferred DDI deliverables 

d. Staff hardening - Staff hardening includes resource planning and assignment to ensure 
that appropriate resources are identified and assigned to the planned CAP activities. 

e. Process hardening - Process hardening includes leveraging the processes that were 
used during the DDI phase of the project and enhancing or supplementing them with 
appropriate steps, roles and responsibilities needed for ongoing operations and CAP 
execution. The process hardening areas include: 

 Program governance 

 Project management  



Alaska MMIS Corrective Action Plan 
 

 

Corrective Action Plan 8 
 

 Communications management  

 Technical management  

 Operations management  

2. Operations Stabilization 

a. Operational backlog, including: 

 Suspended claims, retrospective claim adjustments, and provider appeals 

b. Reporting 

1.4  Out of Scope 

All defects and CRs opened after October 1, 2014 are considered ‘out of scope’ for the CAP and will be 

resolved through the defect management and change management processes described within the CAP, 

but may not be resolved until after the completion of the CAP. CAP execution also excludes 

implementation of most of the deferred CRs and most enhancement CR’s. The CRs that are not in scope 

for implementation of the CAP are included in Appendix E. 
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1.5  Work Breakdown Structure 

The CAP schedule (MS Project), which reflects the approach and correlated activities for DDI items  and 
steady-state operations, will serve as a baseline against which progress can be tracked. The schedule is 
based on the defined WBS that identifies the work products required to complete the CAP. Figure 1 
identifies the WBS for the project:   

Figure 1: Work Breakdown Structure 

AK MMIS CAP
 

DDI Items
 

Operations Stabilization
 

 
Business 
Process 

Acceptance
 

 
Deferred DDI 
Deliverables

 

Process 
Hardening

 

Operational 
Backlog 

 

In-scope 
Defects & CRs   

Release 1 

In-scope 
Defects & CRs   

Release 2

In-scope 
Defects & CRs   

Release 4

In-scope 
Defects & CRs   

Release 3

In-scope 
Defects & CRs   

Release N

 
DDI 

Deliverables 
 

 
Project 

Management
 
 

Communications 
Management

 

 
Operations 

Management
 

 
Technical 

Management
 

 
Suspended 

Claims
 
 

Appeals in 
Backlog

  
Retrospective 

Claim 
Adjustments 

 

Reporting
 

 
Post-CAP CR 

Plan
 

 
Program 

Governance 
 

 

 

 

 

 

 

 



Alaska MMIS Corrective Action Plan 
 

 

Corrective Action Plan 10 
 

1.6  High-Level CAP Timeline 

The high-level CAP timeline (Figure 2) provides a view of the CAP completion milestones across all the 

work streams that are in scope for the CAP. Detailed activities including acceptance dates are included in 

the CAP schedule (Appendix B).  

Figure 2: High-Level CAP Timeline 

  

1.7  Critical Success Factors 

Key factors for successful completion of the CAP include: 

1. Open, accurate and fact-based communication throughout the entire CAP process and beyond, 

with no hidden assumptions made by either the State or Xerox. 

2. Understanding by all project participants and agreement that the project focus must be forward-

looking to accomplish our goal.  

3. Once the CAP is agreed to, Xerox and the State will work together towards the mutual goal of 

meeting the schedule completion dates of all tasks and acceptance criteria as defined in the CAP. 
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4. Xerox and State team members identified in the governance structure and communication 

management approach, as well as those identified in additional functional groups will be available 

as identified in the CAP schedule. 

5. Xerox fiscal agent (“FA”) staff and State Medicaid senior policy and operations experts will be 

available as needed throughout the period of the CAP. 

6. The State is fully engaged with Xerox in detailed requirements and design processes, including 

final completion of the CAP.  

7. Sufficient State and Xerox FA resources will be available for CR testing and will complete CR test 

approval within ten (10) business days as identified in the CAP schedule. 

8. The State will use commercially reasonable efforts to support Xerox in an effort to reach out to 

mutually-identified medical providers or provider organizations to identify their top payment 

issues. This effort will correlate identified issues to defects already fixed, those not yet fixed, and 

potentially new issues that may need to be logged and resolved. 

9. Compliance by both the State and Xerox to the approved change control and CR classification 

process. 

10. Acceptance criteria and acceptance management processes are written and agreed to by both 

Xerox and the State.  
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2.  CAP Development Approach 
During development of the CAP, Xerox co-located a team of project management, operations, and MMIS 
subject matter resources for a period of four weeks. The CAP approach addresses key concerns 
identified by the State in the areas of program governance, project management, and technical solution 
delivery. 

Figure 3 summarizes the activities for the CAP development over the four-week period: 

Figure 3: CAP Development Approach 

 

Figure 4 outlines the CAP framework, which includes how the CAP scope was determined and the 
release schedule was developed, for meeting priority business process area objectives. 
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Figure 4: CAP Framework 

 
 

2.1  CAP Development Team 

Table 1 lists the Xerox leaders who participated in development of the CAP. The leaders consulted with 
team members from their respective areas as necessary. 
 

Table 1: CAP Development Team 
 

Leader Role CAP Role 

Rick Dastin Xerox Executive Sponsor Overall governance and support 

David Zirl Xerox Executive Sponsor Overall governance and support 

David Meadows Xerox Account Executive for AK CAP oversight and client relationship 

Jim Kuehn PMO Manager PMO manager 

Aaron Culp Xerox Deputy Account Manager CAP operational scope lead 

Jake Bender Xerox Account Ops Systems 
Manager 

CAP operational scope lead 
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Amir Desai Xerox Delivery Sponsor Engineering 

Jo Burdeau Xerox Leadership CAP scope 

Val Law Xerox Leadership CAP governance 

Aryya Bhattacharyya Xerox Development Leader Technical design authority, Delivery 
management & Vendor management 

David McCue Xerox – Program  assurance CAP creation, CAP schedule 
development, CAP schedule 
management and program 
management support 

Edward Fenton Xerox – Program assurance CAP creation, CAP schedule 
development, CAP schedule 
management and program 
management support 

Ernst & Young Xerox – Program assurance CAP creation, CAP schedule 
development, CAP schedule 
management and program 
management support 

Jake Oner Xerox DDI Leader Delivery governance 

Ed J Solcz Contract Management Lead Contract management 

2.2  References 

We understand that Xerox and Department of Health and Social Services (“DHSS”) are currently in 
dispute about issues relating to the injunctive relief that is requested in DHSS’ September 22, 2014 
Statement of Claim.  Without waiving any of our jurisdictional claims or conceding other claims, in good 
faith we are presenting this CAP independent of DHSS’ Statement of Claim, in order to successfully 
remedy the residual issues with the AK MMIS system. Table 2 provides a guide as to where the subjects 
set forth in the Statement of Claim are discussed in this document. 

Table 2: References 
 

Issue Description 
CAP 

Section 
CAP Section 
Description 

Resolve the MMIS defects, and MMIS services areas that 
are not operating correctly. 

Section 3 CAP Approach 

Specify that Xerox will implement the CAP according to a 
clear, accurate, 60 day calendar schedule, and based on 
underlying data that can support the schedule that will be 
provided and explained completely to DHSS; must be 
detailed, credible, accurate and acceptable. 

Section 2.3 CAP Schedule 

Explain in detail and with specificity how Xerox built the 
CAP, and what resources Xerox used in so doing. Include, in 
the event of requests by Xerox for schedule changes, a 
mechanism for DHSS and COA review and approval or 
disapproval of such changes. 

Section 2 

 

CAP Development 
Approach 

Include, in the event of requests by Xerox for schedule 
changes, a mechanism for DHSS and COA review and 
approval or disapproval of such changes. 

Section 3.4 Change Management 
Approach 
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Issue Description 
CAP 

Section 
CAP Section 
Description 

Include a plan to rectify MMIS product defects, performance 
failures, delays, quality problems or other deficiencies 
hereafter identified by DHSS, Xerox, or others. 

Section 3 CAP Approach 

Include a subcontractor management plan. Section 3.7 Subcontractor 
Management Approach 

Identify in detail and with specificity all persons or entities 
who will execute each task in the CAP. 

Section 2.3 Identified in the CAP 
schedule  

Recognize continued oversight by the COA. Section 3.1 CAP Governance 
Structure 

Comply with and recognize the ongoing application of all 
contract terms 

Section 3 CAP Approach 

Follow and comport with Xerox's software development 
methodology. 

Section 4.8 Technical Management 

Provide an overview of, and explanation of its software 
development methodology. 

Section 3.8.1 

 

System Development 
Methodology 

 

Disclose in detail and specificity all details about how the 
CAP was built, including resource and other staff allocations, 
critical path tasks identification and task dependencies, staff 
overlaps, and how Xerox arrived at its dates, and a promise 
not to remove staff approved by DHSS without DHSS's 
approval. 

Section 2 CAP Development 
Approach 
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Issue Description 
CAP 

Section 
CAP Section 
Description 

Address problems with overall project management, 
communications management, technical management, 
operations management, staffing management and 
certification management. 

Section 3.1, 
3.3, 3.4, 3.5, 
3.6, 3.8, 3.9, 
3.10 

Overall approach for 
project management, 
communications 
management, technical 
management, 
operations 
management, and 
staffing 
management. Quality 
assurance is 
embedded in our 
project management 
and technical 
management 
processes.  The 
combination of testing 
software changes 
before deployment to 
production, reviewing 
deliverables before 
they are submitted to 
the State, and having 
our processes reviewed 
by an independent 
external vendor, 
comprise our approach 
to quality assurance.   

2.3  CAP Schedule 

The CAP schedule developed in MS Project (Appendix B) reflects the approach and correlated activities 
for DDI items and steady-state operations. The CAP schedule will serve as a baseline against which CAP 
execution progress will be monitored and measured. 

The CAP schedule is based on the defined WBS (Figure 1) that shows the work products required to 
complete the CAP. The relationship between all activities and the required resources to perform those 
activities are outlined in the CAP schedule. 

The approach that was used to develop the CAP schedule consists of the following activities: 

1. Developed WBS architecture and associated deliverable-oriented WBS that divides the CAP into its 

composite work products and associated activities 

2. Sequenced the identified activities based on the order in which need to be completed to support 

creation of their associated deliverables 

3. Estimated effort and resources required to complete each of the identified activities 

4. Estimated the duration for each activity 

5. Developed the CAP schedule by incorporating the above information into a project-scheduling tool 

(e.g., Microsoft Project) 

6. Identified CAP milestones 
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Table 3 below identifies the WBS architecture that was used in developing the CAP schedule: 

Table 3: WBS Architecture 
 

WBS Level Number Title  Description 

1 1 Project Represents all work associated with the CAP 

2 1.x CAP Areas Represents all work associated with each area of the 
CAP (e.g., DDI Items and Operational) 

3 1.1.x Work Stream Identifies the specific work stream associated with 
each phase 

4 1.1.1.x Summary Level 
Activity 

Identifies the summary level-activity for each work 
stream 

5 1.1.1.1. x Activity and 
Milestones 

Identifies the specific activities and milestones that 
make up the deliverables 

2.4  CAP Estimation Approach 

In order to develop the staffing and resource estimates for the CAP, Xerox has used a combination of the 
historic resourcing data, WBS-based bottom-up estimation , and experience of the subject matter experts 
in assessing the scope, complexity, size of the CRs, resource capacity, productivity, and resource 
availability (vacation, holidays). 

Xerox conducted comprehensive analyses of the MMIS business process areas to evaluate the business 
processes that require the most knowledgeable resources. Based on the assessment, it was determined 
that the Claims business process area requires the highest focus for addressing issues. Xerox is working 
with its partners to ensure that adequate resources are provided to address the CAP deliverables and 
resolve the issues in a timely manner. 

For each currently planned release, Xerox used per person productivity estimates to define the release 
scope and corresponding effort. Xerox then identified total resources required for each release, and 
reviewed resource skill mix (subject matter experts for development, analysis, quality assurance, backlog 
reduction, etc.) to address the CAP system functionality issues in light of activities identified in the CAP 
schedule. 

Xerox has already begun staffing the resources to support CAP timelines and CAP deliverables. 

2.5  Assumptions 

Table 4 below describes the assumptions for the approach and CAP project schedule.  

 Table 4: Assumptions  

# Assumptions 

1 Any changes to the CAP scope, including new CRs, will follow the Change Management Process 
and requires Change Control Board (CCB) approval. 

2 The State will assign named key resources (Margaret Brodie, Nick Faulkner, and Linda Walsh) 
and others (functional owners) as required for decision-making and participation in various 
review meetings (Defect Review, CCB meetings, etc.) 

3 The State will ensure that all required reviews and responses are provided within ten (10) 
business days.  
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# Assumptions 

  

4 Xerox may involve vendor representatives and key subject matter resources in various meetings 
with the State on an as-needed basis. 

5 Approval of the CAP assumes approval of overall project management plans (included in the 
appendices). 

6 The State will convey approved policy for use by Xerox to resolve suspended claims with edits 
and/or errors related to issues. 
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3.  CAP Approach 
The following section provides an overview of the CAP governance approach and key execution 

concepts. 

3.1  CAP Governance Structure 

In order to provide for successful CAP execution, a well-defined governance structure has been 
developed to establish the necessary accountability, decision authority, oversight, and control. This 
governance structure will provide the means to identify, assess, and respond to internal and external 
events and enable effective program oversight and decision-making. The governance structure is vital to 
the effective functioning of the CAP execution and is the basic framework used for all processes and 
procedures employed throughout the execution. The governance structure is comprised of the following 
levels: 

 Tier 1 – Executive Sponsors  

 Tier 2 — Executive Leadership and Steering Committee,  

 Tier 3 — Program Oversight 

 Tier 4 — Solution Delivery 

 

Figure 5 below shows the CAP Governance Structure and identifies the members, authorities, and key 
responsibilities for each tier. 
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Figure 5: CAP Governance Structure 

 

Table 5 outlines roles and responsibilities for key positions. 
 

Table 5: CAP Governance Roles and Responsibilities 

Role Responsibility Name 

Xerox Executive 
Sponsors 

Program strategy and direction David Hamilton 

Xerox Executive 
Leadership and Steering 
Committee Members 

Overall governance and support Rick Dastin 
David Zirl 
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Role Responsibility Name 

Xerox Delivery Sponsor Delivery teams governance Amir Desai 

 

Xerox Account Executive 
for AK 

Responsible for contract, P&L, and overall client 
relationship 

David Meadows 

Xerox DDI Manager Provides overall delivery governance for the DDI items Jake Oner 

Xerox System 
Development Manager 

Technical design authority, delivery management & 
vendor management 

Aryya Bhattacharya 

Xerox PMO Manager Responsible for project management activities Jim Kuehn 

Xerox Functional 
Manager 

Oversight of Functional Leads and Subject Matter 
Experts (“SME”) for the CAP. 

Jo Burdeau 

Xerox QA/Testing 
Manager 

QA management, vendor management, reviews and 
approvals for DDI, and on-going operational streams 

Shawn Billings 

Xerox Deputy Account 
Manager 

CAP scope and execution planning for operational 
areas and provider communications 

Aaron Culp 

Xerox Account Ops 
Systems Manager 

CAP scope and execution planning for operational 
areas 

Jake Bender 

Customer  Work collaboratively with Xerox to implement the CAP.  State 
representatives 

 
Table 6 outlines the framework that should be followed for escalations. All escalations must use the 
communication mechanism established and documented within the Communication plan. The State and 
Xerox teams should address issues at the lowest level of the governance tier and, in the absence of a 
satisfactory resolution, issues and risks should be escalated to the Program Oversight tier. If required, the 
Program Oversight leader shall decide if they need to be escalated to the Executive Steering Committee. 
 

Table 6: Escalation Framework 

Group Risk or Issue Potential Impact Time Scope 

Executive 
Steering 
Committee 
(“ESC”) 

High-Priority Item 

 High impact 

 Program results could be heavily 
impacted 

 No resolution plan for issue 

 Impact to the CAP 
milestones 

  Scope changes that 
impact CAP objectives 

Program 
Oversight 

Medium-Priority Items 

 Medium impact 

 Program results impacted 

 Missed milestone 
 

 Scope changes that 
impact CAP objectives 
Workaround exists 

Solution 
Delivery 

Low-Priority Items 

 Low impact 

 Program results not significantly 
impacted 

 Impact to schedule can 
be managed within the 
working team 

 Requirement delay 

 Workaround exists until 
resolved 
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3.2  Key Solution Components 

Xerox has developed an approach to identify key solution components that are required for the planning 
and execution of DDI items and operations stabilization. To that end, a business process heat-map was 
developed by the team. A business process heat-map is a graphical view of business process capability 
represented as colors. It is used to review, understand, and report system issues. The business process 
heat-map was developed to: 

 

• Provide a business process focus of system issues 

• Facilitate a common understanding of the health of the business processes in the system 

• Facilitate business-impact-based communication and collaboration between FA/State teams and 
engineering teams 

• Prioritize defects and CRs for inclusion in upcoming releases 

• Raise management awareness to areas that are not functioning correctly for use in resource 
allocation 

The heat-map development process is as follows: 

• Defects are mapped to use cases. 

• The coloring of the heat-map is based on the initial mapping of defects and respective severity. 
(See section 3.8.2 in this document for detailed definitions for Severity). 

o A ‘White’ status is defined as: 

 No Severity 1 or Severity 2 defects. 

 Only low-priority or cosmetic issues exist with minimal impact to operations. 

o A ‘Yellow’ status is defined as: 

 Only Severity 2 or lower defects exist. 
 Functional area is working. All known issues can be worked around and/or do not 

result in a material impact to the business process output. 

o A ‘Red’ status is defined as: 

 Severity 1 defects exist in this business process. 
 Functional area cannot be executed. Either non-functional or produces results 

that are incorrect and for this reason should not be executed. 

• The initial heat map is reviewed by a team to include Fiscal Agent, SME team, and State 
resources to determine if there is any discrepancy between the initial coloring and the end-user 
experience for that business process. 

• The heat map is then adjusted where discrepancies are noted and notes entered on the process 
to reflect the reason for change. 

• This final heat map is then published and becomes an approved picture of the health of the MMIS 
as of the current release. Xerox will update the heat map weekly.  

The As-Is heat map (Figure 7) demonstrates the system issues based on the business processes as well 
as on the assessed severity: 
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Table 7: As-Is heat map (snap-shot as of December 04, 2014) 

Area 
No of 
Ucs Business Process 

Sev 
1 

Sev 
2 

Sev 
3 

Architecture 

1 Process Summary       

3 Global Address     1 

8 Global and Common Pages     1 

1 Global Exception       

3 Global Functionality   1   

1 Global Locking Service       

Architecture 

11 User Access       

1 User Logout       

6 Manage Users     5 

2 Batch Letter Request       

6 Log Business Event       

5 Log Data Update for Audit     1 

7 Security Reporting       

Architecture 

2 Provider Web Access Request       

1 Provider Web Registration       

3 Create Survey       

3 Manage Survey       

3 Manage Survey Results       

3 Single Sign-on for Pharmacy       

20 Static Content     2 

Claims Financial 
Management 

3 Accounting Interfaces       

8 Maintain 1099s       

12 Maintain Accounts Receivable     1 

3 Maintain Budget Appropriations       

3 Maintain Budget Codes   1   

12 Maintain Financial Records   1   

4 
Maintain Provider Financial 
Information   1   

1 Monitor Budget       

4 Reconcile Bank Accounts       

Claims Payment 

2 Apply Provider Level Reductions     1 

12 Process Payment Cycle   2 3 

5 Produce Remittance Advice 1 8 1 
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2 Produce REOMBs       

5 Determine Payment 1 3 1 

14 Price Covered Claim 2 3   

Claims Processing 

57 Claims Adjudication 6 21 5 

5 Inquire on Claim Status-External       

2 Inquire on Claim Status-Internal     1 

14 Perform Claim Entry - Internal Users 1 4 4 

15 
Perform Claim Entry - Registered 
External Users 1 1 2 

12 
Process Mass Adjustment Void Rebill 
Request 1 4   

Contact 
Management 

12 Add-Update-Inquire Case Record   1   

27 
Add-Update-Inquire Correspondence 
Record   3   

10 Maintain Contact Management       

6 MMIS System Process       

4 New Case Types       

7 View-Update Message Center       

DSS 

2 Extract Transform and Load       

2 Generate Reports       

9 Perform Ad Hoc   2 3 

2 Scorecarding     2 

EDI 

6 
Electronic Management Inbound 
Transactions   1 5 

7 
Electronic Management Outbound 
Transactions   7 1 

1 
Interactive X12 Eligibility Inquiry 
Transactions   1 1 

13 Manage AVR (EVS)       

4 Report Creation     3 

1 Web Portal File Download       

1 Web Portal File Upload       

EDMS 
30 Receive Image Route       

6 Retrieve Document       

MARS 

4 Create MSIS Extracts       

3 Generate Reports       

2 
Maintain EMAR Configuration Details 
and Crosswalks       

4 Process and Load EMAR Data   1   
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Member 
Management 

9 Inquire Member Eligibility     3 

25 Manage Member Buy-in Information   3   

1 
Manage Member Care Management 
Program (CMP) Info       

2 Manage Member Communications   2 1 

28 Manage Member Information 1 3 2 

15 Manage Member Interfaces 1 3 6 

7 Member EPSDT Outreach and Tracking   1 1 

3 Merge Duplicate Member Record       

2 
Unmerge Multiple Member on One 
Record       

Pharmacy 

3 Call Center Ops       

4 Drug Rebate       

2 First Trax First CI Web PA   1 4 

2 FirstIQ - RetroDUR       

8 FirstRx Adjudication       

1 Web Claim Submission       

Provider 
Management 

11 Enroll_Re-enroll Provider   1 4 

2 Disenroll Provider       

5 Enroll Trading Partner   1   

1 Inquire Provider Information       

1 Inquire Trading Partner Information       

5 Manage Provider Communication       

6 Manage Provider Information   2 6 

1 Manage Trading Partner Information   1 1 

2 NPI PT Spec Taxonomy Maintenance       

10 
Process Automated Provider 
Interfaces       

Benefit 
Administration 

16 Maintain Benefit Plan and Hierarchy     1 

5 
Maintain CMS ICD-9-CM Diagnosis 
codes        

10 

Maintain CMS Medicare Rates 
Maintain Out of State Medicaid Rates 
Maintain State of Alaska Rates       

16 
Maintain Codes Modifiers and Code 
Values     1 

5 Maintain External Code Sets     2 

17 Maintain Internal Code Sets 2 1 1 

2 Maintain NDC       
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3 Maintain Revenue Codes   1   

Service 
Authorization 

2 Inquire Service Authorization       

6 
Process Mass Adjust Service 
Authorization Information   1   

3 
Process Service Authorization Pend 
Resolution   1 1 

12 
Receive and Route Service 
Authorization Requests   3 5 

1 
Recycle Service Authorization for 
Eligibility Pend       

1 Reports   1   

2 
Route and Send Service Authorization 
Response       

Third Party 
Liability 

8 Health Insurance Premium Payment       

14 Initiate Outgoing Information Match       

4 Maintain Estate Information       

6 Maintain Insurance Carrier     2 

14 Maintain Member Insurance   1 3 

5 Medicaid Buy-In       

9 Receive Incoming TPL Information   1 1 

Utilization 
Management 

51 

Create and Maintain Enterprise 
Surveillance and Utilization Review 
(ESUR) Studies     2 

3 Perform Data Load     1 

6 Perform Research       

Data/Conversion   Data/Conversion 1 3 4 

Non-Functional   N/A 1 8 13 

Total 825   19 105 109 
 

 

The defect counts in the As-Is heat map are based upon count of defects adjusted so that the severity 
rating is in line with the approved defect severity setting guidelines as described in the approved Software 
Quality and Defect Management section of the narrative. 

A Microsoft Project schedule that reflects the approach and correlated activities for DDI items and steady-
state operations has been created.  

Table 8, Acceptance criteria for DDI items work streams below contains the CAP work streams, scope, 
acceptance criteria, and owners.  
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Table 8: Acceptance criteria – DDI items work streams  

Work Stream 
Name 

Scope Acceptance Criteria 
Xerox 
Owner 

Business 
Process 
Acceptance 

Resolution of deficiencies( identified 
by defects and CRs) by key 
business process area 

a) All mutually agreed upon CAP 
defects (see Appendix G) 
logged as of October 1, 2014 
will be released to production by 
CAP end date.  

 

b) Defects identified after 
October1, 2014 will be reviewed 
by the CCB regarding business 
process impact and the 
assigned severity and priority 
will be validated. If a business 
process turns “red” on the heat 
map due to identification of new 
defects, it will be brought back to 
“white” or “yellow” state within 
60 days of defect identification. 
For defects identified after 
December 14, 2014, the actual 
implementation of the defect fix 
may or may not be addressed 
during the CAP period but will 
not be considered part of the 
CAP acceptance criteria.   

 

c) Release to production of CRs 
in scope (listed in Appendix D) 
by CAP end date. 

 

 

DDI 
Manager 

Deferred DDI 
Deliverables 

DDI deliverables (identified in the 
CAP schedule in Appendix B) that 
were deferred to post-go-live, and 
that are tied to in-scope CAP CRs.  

 

All items determined to be in scope 
unless deemed unnecessary by the 
State (e.g., obsolete, to be further 
deferred, etc.). 

The State approval of all 
remaining DDI deliverables. 

PMO 
Manager 



Alaska MMIS Corrective Action Plan 
 

 

Corrective Action Plan 28 
 

Work Stream 
Name 

Scope Acceptance Criteria 
Xerox 
Owner 

Post-CAP CR 
Plan 

Develop a Post-CAP CR Plan to be 
executed for deferred DDI CRs tied 
to original RFP requirements. See 
Appendix F for list of CRs in scope 
for the Post-CAP CR Plan.  

Post-CAP CR Plan is delivered 
by Xerox and approved by the 
State. 

DDI 
Manager 

 

Table 9, Acceptance criteria for Operations Stabilization work streams below contains the CAP work 
streams, scope, acceptance criteria, and owners. 

Table 9: Acceptance criteria – Operations stabilization work stream  

Work Stream 
Name 

Scope Acceptance Criteria Xerox Owner 

Operational 
Backlog 

a) Suspended claims 

 

b) Appeals in backlog 

 

c) Retrospective claim  

 adjustments 

 

 

 

a) Suspended claims: Workable 
claims inventory in suspense less 
than or equal to  60,000 lines and 
25,000 documents.(Note: Linda to 
suggest suspended claims backlog 
inventory number) 

 

b) Appeals in backlog: 95% of first-
level appeals should be 
appropriately completed in 10 days 
or less. Appeals must be processed 
correctly with appropriate outcomes 
rather than “closed” or bulk-denied. 
If closed or denied, they will rise to 
the 2nd level which is the state’s 
responsibility. 

 

c) Retrospective claim adjustments: 
Plan to address retrospective claim 
adjustments completed and 
approved by the State. 

 

 

 

Account 
Manager 

Reporting Deliver reporting system 
functionality 

Reports identified in the CAP 
schedule are delivered and 
approved by the State. 

Account 
Manager 

3.3  Project Management Approach 

The project management approach has specific goals relating to the management of CAP execution 
within its scope and providing central coordination, tracking, monitoring, and reporting of all activities 
being executed to enable successful CAP completion. Our overall project management approach for the 
CAP development and execution is built upon our defined Project Management Methodology (“PMM”). 
The project management plan(s) used during the MMIS DDI project will be leveraged during the 
CAP.  Because the AK MMIS is now in live operations, not all provisions in the plans may be executed, 
and not all roles in plans may be applicable, as the plans was specifically built for the DDI project. The 
approach for key project management areas is outlined below. 
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3.3.1  Risk Management 

Xerox shall minimize the negative impact of risks to the CAP by providing early identification of risks and 
allowing subsequent tracking and monitoring of these risks. 

A risk is defined as the probability of an undesirable event occurring or a desirable event failing to occur 
and the consequential impact. Risks may potentially affect the ability to: 

• Meet the business objectives 

• Deliver expected results 

• Meet technical and performance expectations 

• Meet critical project milestones 

• Be completed on time 

• Be completed within budget 

• Be completed with the necessary resources 

As with any other part of the project, there are risks associated with the CAP. Risk management does not 
necessarily eliminate risk, but attempts to reduce the negative exposure to risk. The risk management 
procedure should be used to identify and manage CAP risks and opportunities. 

The risk management process used for the CAP execution focuses on identifying, analyzing, and 
responding to risks and opportunities that affect the CAP. These procedures also verify that the risks are 
properly mitigated and resolved with minimal impact to the CAP completion. The risk management 
procedure includes the following: 

• Identification of potential risks or opportunities by any project stakeholder, including Xerox project 
team members, the State, third-party integrators, or vendors. 

• Risks will be entered in the risk tracking log on SharePoint, categorized by type and priority. 

• Analysis of the identified risk including impacts to the project schedule, budget, resources, or 
scope. 

• Reporting and escalation of the risk as required. 

• Development of appropriate response and mitigation plan as required. 

• Implementation of approved response strategy and mitigation plan. 

For detailed information on the risk management process, see Appendix J. 

3.3.2  Issue Management 

The objective of issue management is to ensure that the issues are identified, captured, tracked, and 
resolved in a timely manner and with minimal impact to the CAP execution. 

An issue is a question, problem, or condition that requires a decision and resolution by Xerox and/or the 

DHSS Executive Team. Issues involve a variety of topics and can occur throughout the life cycle of a 

project and may be identified by any member of the project team or by any other stakeholders. 

• All project stakeholders, including Xerox project team members, the State, third-party integrators, 
or vendors can identify issue and report the issue to the Xerox project management team. The 
Xerox project management team will review the issue with the State and enter the issue in the 
issues-tracking log on SharePoint. Authorized State users identified by the DHSS PMO will also 
be able to enter and update issues.  When entering a new issue, the standard is to follow the 
“What, So What, and Now What” format to describe the issue/action item. 
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• All issues shall be analyzed to assess their impact on CAP scope, schedule, costs, quality, and 
resources.  

• All issues will be prioritized and categorized by severity and priority. 

• Issue resolutions will be continuously monitored and critical high-severity and priority issues will 
be reported to project leadership. 

• Project leadership shall jointly collaborate and an appropriate issues resolution strategy will be 
used to minimize the impact of the issue on the CAP timelines. 

• Project and technical solution delivery leadership will jointly review, track, and monitor 
implementation of the issue resolution strategy. 

• After an issue has been resolved, or completed, it can be closed by the State when State 
management agrees that the issue has been resolved or completed. 

For detailed information on the issue management process, see Appendix I. 

3.3.3  Schedule Management 

The approach used for schedule management is based upon PMBOK, as an aspect of project time 
management. Using an integrated management approach, the project involves the project team to 
monitor progress against planned milestones, identify and respond to schedule slippage, and utilize 
change control processes to minimize scheduling impacts due to new requirements or objectives. The 
project leadership team is kept aware of any deviations to planned work throughout the life cycle of the 
CAP. 

Figure 6 details the high-level process flow for managing the project schedule.  

Figure 6: Schedule Management Process Flow 

 

The project manager and work stream leads will update the CAP schedule on a weekly basis and report 
to project oversight governance tier in the following manner as per the meeting schedule identified in the 
governance plan. 

• Work stream leads will report the percentage completed for each discrete activity for each 
milestone. Percent complete will be determined using remaining work required to achieve a 
particular milestone. 

Start

2.3.1
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Project 
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2.3.2
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• Project manager will report milestone completion based on the percent completed for associated 
activities representing the milestone. (i.e., all activities complete = 100%; Milestone complete = 
100%).  

• Project manager will also report phase level (roll-up of all work streams) completion status using 
percentage complete. 

• In the event of requests by Xerox for schedule changes, the change management process will be 
followed. This provides DHSS and the State with a mechanism to review and approve or 
disapprove such changes. 

For detailed information on the schedule management process, see Appendix K. 

3.4  Change Management Approach 

Xerox and the State will establish and implement a Change Management Process (“CMP”) and CCB to 
ensure effective and efficient management of all the CRs by the State or by Xerox.  A CR can be direct or 
indirect, externally or internally initiated, and legally or contractually mandated or optional. 

A CR is an alteration to approved plans, processes or deliverables specifications. There are two types of 
changes:  

 Project deliverables changes:  

o Scope changes: Changes to CAP scope or CAP services 

o Schedule changes: A significant change to the project schedule from the project baseline 

requiring modifications to project schedule and work plans 

o Resource changes: Changes to CAP resources. 

o Acceptance process changes: Changes to acceptance criteria. 

o Project management process changes: Changes to governance, communication 

approaches 

o Project deliverables changes: Changes to approved project documentation.  

o Other changes: Changes triggered due to risk materialization or issues requiring 

modification  

 Technical deliverable changes: Technical deliverables changes are of two types:   

o Regular CRs: These system changes are required enhancements to approved requirements 

due to changes in rules, regulation, or other business needs. Examples of regular CRs 

include:  

o Technical scope changes: A change to a release, scope changes to technical 

requirements that define the scope of the project, enhancement requests 

o Hardware, software, network, environment, application, operational procedure, design 

document, requirements document, changes to release scope, changes to approved 

technical documentation, etc. 

• Application changes: Changes to any application code that is running on or is 

linked to any hardware or software in the IT environment.  

• Hardware changes: All equipment installations, discontinuances, and 

relocations are typically categorized as hardware changes 

• Network changes: All installations, discontinuances, and all relocations of 

equipment used for IT teleprocessing communications are examples of network 

changes. 

• System configuration changes: Changes to production deployed business 

rules 
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• Methodology or documentation changes: Changes to approved methodology, 

process and procedure documentation 

o Emergency CRs: Emergency changes originated either due to critical incidents or due to 
Severity 1 defects that are of high priority identified in the production system.  

Collectively, Xerox and the State should remain disciplined to minimize CRs during the CAP period, as 
changes have a direct impact on Xerox’s ability to be predictable in outcomes, specifically during CAP 
execution. The day to day operational activities (i.e. standard system maintenance, rate updates, ETC) 
will continue to be performed as scheduled and will not be impacted by the CAP execution. 

3.4.1  Change Management Process (CMP) 

A CR is defined as a request to expand or reduce project scope; modify policies, processes, plans, or 
procedures; modify costs or budgets; or revise schedules or changes to technology deliverables. 

The scope of the CMP and the CCB is to manage all CRs that have been introduced during the CAP 
execution in a systematic manner to ensure transparency and support open communications with the 
State to gain mutually agreeable outcomes. The nature of changes in this process includes project and 
the technical deliverables changes as described above:  

The goals of the CMP are to: 

• Provide a consistent and documented approach for requesting, assessing, tracking and resolving 

changes during the CAP execution 

• Document, track, manage, and implement all changes on an approved schedule and at 

reasonable and expected cost 

• Support the efficient and prompt handling of all changes 

• Ensure changes are consistent with business and technical plans and strategies 

• Ensure required technical and management accountability (i.e., reviews and approvals) is 

maintained for CRs 

• Monitor the associated risk of the changes as documented in the impact assessment 

Xerox believes that these processes, if planned and implemented correctly, will provide significant value 
to both the State and Xerox in meeting CAP objectives. Effective change control provides the following 
value to the project: 

• Adequately assess and respond to changes in a timely manner 

• Approve or deny changes by the appropriate representatives of each organization 

• Prevent unauthorized changes from adversely affecting the project’s completion or adversely 

affecting release scope 

• Implement approved changes timely and accurately 

The CMP should also include the key roles and responsibilities for Xerox and the State in managing the 
CRs and its performance criteria. The CMP:  

• Describes a procedure by which project team members and stakeholders can submit project and 

technology deliverable changes to scope, budget, schedule, or deliverables 

• Describes a procedure to receive decisions on CRs from the CCB 

• Identifies key CCB members who meet periodically to review and approve or reject proposed 

changes based on analysis of the change and impact of the proposed changes on schedule, 

budget, scope, and business case. 

• Record the documentation of analysis, evaluation, and approvals or denial of CRs. 

As part of the CMP, the State and Xerox should agree on procedure for submitting, analyzing and 
approving project deliverable changes at CCB.  
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For technology deliverable changes, Xerox uses following CMP as part of its Solution Delivery 
methodology (SDM) described under technical management will be used to meet the CAP objectives.  
The technology Change Management Process Overview (Figure 7) is provided below.  

 

Figure 7: Change Management Process Overview 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

3.4.2  Change Control Board (CCB) 

The purpose of the CCB is to review all submitted changes (project and technology deliverable changes) 
for decisions. (i.e. to approve, reject, and escalate changes). The CCB helps in decision-making in the 
following areas: 
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 If the change is contractually required to be completed by Xerox 

 Identification of the owner responsible to fund the CR 

 Ensure that changes are categorized and prioritized; design changes and requirements are 
approved correctly prior to beginning development work to minimize requirements mismatch and 
introduction of new defects during change releases. 

In case there is a disagreement about the change ownership, CCB escalates the issue to the Executive 
Steering Committee for resolution. 

The proposed governance structure and communication approach identify the structure, key named 
resource and expected communication at the CCB. The State and Xerox should review and agree on 
activating the CCB prior to CAP execution.  

 
Note:  

 It is important to recognize that all changes (project deliverables or the technology deliverables) 

are not the same.  

 In order to implement technology deliverable-related changes, change assessment must take 

place, and for the assessment there is a significant time commitment. Resources are consumed 

to ascertain the impact of the change on various systems and data integrity, and its impact to the 

existing production system. 

 It is also critical to understand per the SDM methodology that all the technical deliverables 

changes need to follow the Software Development Life Cycle Methodology process and must go 

through the planning, analysis, design, construction, testing, and validation  phases prior to 

implementation into production. Depending on the nature of the change it can take 7 to12 weeks 

of effort and duration once the change is approved at CCB. 

In order for successful execution of the CCB, participants from the State and Xerox must understand the 
exact nature of responsibilities shared between the State and the Xerox.  

Table 10 provides broad contour of the CCB roles and responsibilities. These roles and responsibilities 
must be customized for effective functioning of the CCB.  

Table 10: CCB Roles and Responsibilities 

Role Responsibilities 

CR Identifier / 
Owner 

 Identifies the need for a CR 

 Documents the change via a CR form 

 Submits the CR to the PMO 

 Provides any clarifications regarding the request 

 Conducts or prepares an impact analysis or other supporting 

 documentation 

 Manages an individual risk or issue, as assigned 
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CCB Members  Receive recommendations from the project managers and PMO 

 Review and approve CRs 

 Establish if Xerox is contractually obligated to fund the changes 

 Approve and provide guidance and direction to the project team 
regarding CRs and orders 

 Identify resources, sets priorities, and resolves issues 

 For non-agreed CR, escalate the ownership and funding issues to 
Executive Steering Committee for resolution 

DDI Project 
Manager 

 Tracks and monitors issues, risks, and CRs 

 Assesses correct decision-making path in consultation with key 

 staff and agency executives 

 Facilitates decision-making processes, maintains a decision log and 
regularly reviews pending decisions 

 Directs project team to conduct CR analysis (as needed) 

 Monitors the CR log during weekly status meetings 

 Receives recommendations from project staff and PMO 

 Participates in CCB and provides recommendations to the Project 
Sponsor and Steering Committee 

 Escalates CRs to the appropriate levels 

PMO  Is assigned responsibility for leading the CR processes and 
management effort 

 Receives CRs, develops and maintains CR log 

 Coordinates tracking of CRs, including new requests and change in 
status 

 Facilitates the “Change Request Status” discussion, as needed at 
the weekly status meetings 

 Coordinates with Xerox Project Manager on CRs submitted by the 
Xerox team 

 Serves as a member of the CCB and collaborates with other State 
CCB members to manage the CRs 

 Facilitates communication related to CRs and provides 
recommendations to the Project Sponsor and Executive Steering 
Committee 

 Provides the project managers and others with timely notice of 
recommendations and status on CRs 

 Trains new project staff on their CR responsibilities when they join 
the project 

 

3.5  Communications Management Approach 

The communications management approach below (table 11) describes expected communication during 
the CAP execution. The approach includes a combination of existing communication practices that may 
continue during the CAP execution as well as any additional communication practices that must be 
initiated to address the CAP communication needs.  
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Table 11: Communications Management Approach 

Category Governance 
Tier 

Meeting 
Type 

Meeting Purpose Frequency Meeting 
Owner 

Participants 

DDI Items  
Meeting/ 
Functional 
Working 
Group 

Solution 
Delivery 

Intake 
Review 
Meetings 

1. Review, classify, and 
prioritize functional area 
specific requests as 
changes, defects, or 
operational tasks 
2. If change, submit CR 
in CQ, establish CR 
ownership, and define 
initial scope of change, 
sizing, and priority 
3. If defect, submit 
defect in Clear Quest; 
review defect severity 
and priority  
4. Review CR / defect 
disposition of requests; 
if disagreement on 
classification, the 
request should be 
escalated to CCB 
5. Prepare the material, 
including Impact 
assessment (business/ 
system) for change 
approval at CCB 

Weekly Jake 
Bender/ 
Aaron 
Culp 

Xerox PMO 
CMP Owner/ 
Solution 
Delivery 
members/ 
State functional 
area 
participants 

Functional 
Working 
Group 
Meeting 

Solution 
Delivery 

Claims 
Functional 
Working 
Group 
Meeting 

1. CR requirements 
clarification/review for 
claims  
2. CR design review 
and approval for claims 
 
Note: State and Xerox 
participants may need 
to agree in advance on 
agenda items.  

Minimum - 
Weekly 

Jo 
Burdeau 

Xerox Claims 
SMEs / State 
Claims SMEs 

Functional 
Working 
Group 
Meeting 

Solution 
Delivery 

Non-Claims 
Functional 
Working 
Group 
Meeting 

1. CR requirements 
clarification/review for 
non-claims 
2. CR design review 
and approval 
 
Note: State and Xerox 
participants may need 
to agree in advance for 
agenda items.  

Minimum -  
Bi-Weekly 

Jo 
Burdeau 

Xerox SMEs / 
State SMEs 
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DDI Items 
Meeting/ 
Functional 
Working 
Group 

Solution 
Delivery 

Internal 
Quality 
Review 
Board (QRB) 
Meetings 

1. Review overall 
system quality and 
functional area specific 
defects (understand 
defect, expected 
resolution, severity and 
priority and identify 
release in which these 
defects will be fixed)  
2. Review overall status 
of the accomplishments 
(defects plans / 
addressed), deferred 
defects and gaps (need 
for hot fixes, root 
causes, quality issues) 
from past release  
3. Develop agreement 
with State on scope of 
next release and 
timings (including 
prioritized defects)  

Weekly Jake 
Oner 

Solution 
Delivery 
members / 
State functional 
area 
participants 

DDI  Items  
Meeting/ 
Functional 
Working 
Group 

Program 
Oversight 

CCB 
Meetings 

1. Approve / disapprove 
submitted CRs 
2. Review escalated 
requests and make 
CR/defect disposition 
determination 
3. Develop agreement 
with State on priority 
4. Develop agreement 
with scope of upcoming 
release and timing 
(including scope of 
prioritized changes)  
5. Review overall status 
of the accomplishments 
(planned vs. actual CRs 
accomplished), deferred 
CRs 
6. Escalate the 
disagreements on 
change ownership to 
Executive Steering 
Committee 

Weekly 
standing 
meetings 
(to be 
canceled if 
nothing to 
discuss)/ 
Emergency 

Jake 
Oner 

Xerox PMO 
CMP owner / 
Jake Oner / 
State 
representatives 
as per 
Governance 
Structure 
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3.6  Staffing Management Approach 

Staffing the CAP with the correct number and mix of experienced resources is critical for project success. 
The CAP schedule, which has been developed using Microsoft Project, is fully resource-loaded. It will be 
used to establish resource requirements, and timing of resource needs, and will be used to monitor 
resource allocation. Resource pools using generic resources will be used to indicate the staffing levels 
that will be provided. 

Throughout the CAP, personnel and skill requirements will be reviewed based on the approved CAP 
schedule. Xerox will acquire new resources as needs arise, and the resources will be assigned to 

CAP Status Program 
Oversight 

Program 
Oversight 
Status 
Review 

1. Review CAP status 
report – review status of 
major milestones 
(accomplishments, 
plans, and missed 
milestones). The PMO 
team receives project 
plan updates from 
Leads on Tuesdays.  
The PMO team can 
send a summary 
slippage report to the 
State on Wednesdays, 
in addition to the 
standard CAP status 
material that will be sent 
on Fridays. 

2. Review CAP 
issues/corrective action 
plans, action items, 
risks/mitigation plans  
3. Review release 
benefit realization (i.e., 
planned scope vs. 
actual delivery) of 
defects and CRs 
4. Review requests for 
project decisions 

Bi-Monthly 

 

Jim 
Kuehn 

Xerox IT (Jake 
Oner) / 
business and 
State 
representatives 
per 
Governance 
Structure 

Executive 
Status 
Review 

Executive 
Steering 
Committee 

Executive 
Steering 
Committee 
Review 

1. Review summary of 
CAP milestones 
accomplishments / 
delays and actions 
taken 
2. Review of critical 
risks/issues in meeting 
CAP milestones and 
action plans to mitigate 
the risk 
3.  Review and address 
State and Xerox 
collaboration and 
expectation gaps  
4. Review requests for 
decisions to address 
the key risks and issues 
5. Review and address 
CCB escalated issues 

Monthly 
and as 
needed 
basis 

David 
Meadows 

Executive 
Steering 
Committee 
members 
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appropriate project activities after completing project orientation. Xerox will continually monitor resourcing 
of tasks to assign the most qualified and correct number of resources to successfully complete the tasks. 

Xerox is committed to retaining good employees, and will continue its efforts to attract and retain a highly 
qualified, competent, and experienced team of professionals to serve the State’s needs. Xerox will not 
remove named key staff approved by DHSS without DHSS's approval. Any project vacancies are 
addressed through the staff hiring process. 

The following resource management approach will be used for CAP resource planning, acquisition and 
monitoring. 

Plan resources - The Corrective Action Plan (CAP) that will be finalized by the State of Alaska and Xerox 
will drive the resource requirements.  Xerox will deliver an initial scope statement embedded within the 
CAP in October 2014 for State review and feedback.   Project work plans supporting the CAP scope will 
also be provided, and will indicate the staffing levels that Xerox will provide to successfully address all 
CAP scope items within the CAP schedule.  After State feedback is received on the CAP scope and 
schedule, resource levels will be adjusted as required. 

Acquire and monitor resources - The staffing levels required to successfully execute the CAP will be 
monitored on an on-going basis.  Xerox executive level sponsorship has been secured prior to the 
delivery of the CAP, thus ensuring that required resource levels will be secured and remain available 
throughout CAP execution.   

   

The resource usage model is included in Appendix K. 

3.7  Subcontractor Management Approach 

The overall subcontract management governance structure used to manage our development vendor 
Cognizant is illustrated below (Figure 8) and identifies tiers, members, and key responsibilities for each 
tier. The governance structure comprises the following levels: 

 Tier 1 – Executive Steering Committee 

• Tier 2 – Program Management 

• Tier 3 – Operations Management 

Key members from the CAP governance structure are also a part of the subcontractor vendor 
management governance. This provides seamless continuity to issues and risks identified during CAP 
execution and facilitate mitigation of the issues with Cognizant (if required).  

The overlapping members across governance structures are highlighted in yellow.  
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Figure 8: Governance Framework between Xerox and Cognizant 

 
 
 Xerox is tracking following metrics with Cognizant: 

• Red/Yellow/White business process versus time and acceptable performance levels 

• Agreed CR's versus time 

• Defects (actual) versus time 

 
The following management meetings are in process or being planned: 

• Monthly executive governance (Rick Dastin)—relationship and issue resolution 

• Bimonthly issues and heat map (Rick Dastin) 

• Bimonthly escalation, urgent topics (input from Amir Desai) 

• Bimonthly Problem Management Committee (Rick Dastin team) 

• Weekly metrics dashboard (Rick Dastin team) 

• Current focus – Xerox-Cognizant interactions 

• Bimonthly Problem Management Committee (PMC) meetings 

Cognizant management and resources report to the Xerox management team. This reporting structure is 
shown below.  
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Table 12: Day-to-day management of Cognizant as a sub-contractor during the CAP 

Xerox 
Management 

Team 

Resource Oversees the 
following 

Cognizant Lead 

Resource Internal Subcontractor 
Management Meetings 

held 

Xerox Account 
Executive 

David 
Meadows 

Cognizant Account 
Manager 

 Aaron Johnson  Daily account 
management meeting 

 Cognizant staffing 
management 

DDI Manager Jake Oner Cognizant Service 
Delivery Manager 

  Dhivakar 
Jeganathan 

 Daily planning 
meeting with the 
leads above to review 
high priority tasks, 
any re-prioritization 
needs, and 
escalations.   

 Weekly project leads 
meeting with each 
lead to review the 
completed and 
outstanding tasks 
from the week. 

 Daily management of 
all project tracks 

Project 
Management 
Organization 
Lead 

Jim Kuehn Cognizant Project 
Managers 

 Dawn Gee  Daily PMO issues & 
risks meeting 

 Daily and weekly 
Work plan Review 
meetings, including 
issue and risk 
management. 

 Weekly status 
reporting against the 
base lined project 
plans  

 Project slippage 
management.   

 Project issue and risk 
management. 

System 
Development 
Manager 

Aryya     
Bhattacharyya 

Cognizant Systems 
Manager 

 Binu Kasim  Weekly break-fix 
metrics meeting 

 Technical 
Architecture/Design 
meetings as needed  

 Incident resolution 
review and escalation 

 Weekly release 
go/no-go call  

Functional Jo Burdeau Cognizant  Sam Edwards  Twice weekly Big 
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Manager Functional Manager 
and Teams 

Rocks and Project 
Issues meeting 

Testing/QA 
manager 

Shawn Billings Cognizant QA 
Manager 

Sudha 
Gopalakrishnan 

 Daily QA results 
review and QA 
planning 

 Weekly release 
planning and review 
meeting 

3.8  Technical Management Approach 

Our technical management approach is focused on delivering the technology solution using structured 
software development methodology (SDM) based on Software Development Life Cycle (SDLC) 
methodology.  

The technical management approach is used for brand-new capability development, enhancement to 
existing systems / technology capability through CRs or to address the software quality and defects.  

3.8.1  System Development Methodology (SDM) 

 
Our SDM is composed of five phases and nine workflows, or sub-phases. The SDM phases and their 
workflows are: 

 Planning phase: Planning and CCB  

 Analysis/design phase: Requirement and design analysis, State approval 

 Construction phase: Development, system testing workflow 

 UAT phase: User acceptance testing workflow 

 Implementation: Go-live workflow 

Our SDM process follows a hybrid of waterfall and iterative model blending the best of the both worlds. 
Our methodology allows us to break down scope into different functional areas. Each functional area may 
then move through the system development life cycle (SDLC) at its own planned pace. This SDLC 
process is specifically designed to resolve the defects and for incorporating the CRs in a timely basis 
during CAP execution. 

The analysis and design phases are waterfall, ensuring a lock-down (and subsequently executing change 
control processes) of requirements and solution analysis (comparing the client's needs to the baseline 
product). These activities allow the project team to understand the needs and processes of the client and 
to plan our configuration and development activities according to the complexity of the tasks necessary 
for matching our solution to the client's needs. These phases also contain the initiation and execution of 
our quality activities, which focus on all aspects of the project throughout the life cycle.  

The construction, UAT and implementation phases are iterative and incremental which allows for pieces 
of functionality to be gradually detail-designed, constructed, configured, and tested and readied for 
implementation leading to a go-live. 

Figure 9, SDLC approach for management of technology CRs, provides an overview of the SDM 
approaches for managing the technology CRs after CCB approves them.  

Figure 9: SDLC approach for management of technology CRs 
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Software Development Life Cycle

Planning Analysis/Design Construction UAT Implementation
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Change 
Control Board

Production 
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Requirement 
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Design
Development Unit Testing System Testing

In case of Defect

User 
Acceptance 

Testing

In Case of Unmet Requirement

In case of Defect

DSD

In case of Defect

 

 
Figure 10 SDLC approach for management of software defect below provides an overview of the SDM 
approaches for managing the software defects using SDLC method.  

 

Figure 10: SDLC approach for management of software defects 
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3.8.2  System Quality and Defect Management Approach 

The system quality and defect management approach is focused on quality assurance and quality control 
of software, processes and deliverables as well as remediation of the identified defects to address the 
software quality issues. 

An internal Quality Review Board (QRB) will be established to facilitate quality assurance and quality 
control including defect avoidance (i.e. software quality assurance and control) in the CR analysis, design 
and development phases, and effective defect management and prompt defect removal in QA and Post 
Production phases.  

The Xerox Software Development Methodology focuses on the overall quality management and uses 
practices to address the quality assurance processes. From a CAP perspective Xerox’s focus is to ensure 
that the business outcomes are achieved through effective software quality and defect management 
practices and that it meets State’s objectives.  
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Table 13 Software Quality and Defect Management approach below provides high-level provides a 
summary of the steps taken by Xerox in each of the SDM phases. 

Table 13: Software Quality and Defect Management Approach 

Phase Common Root causes of 

quality issues 

Our approach to address in CAP 

Analysis and 

Design 

State requirements are not 

fully agreed upon, 

assumptions made 

State participation is identified as a critical success factor. 

Our proposed Communications Management Plan 

includes functional working group meetings to ensure 

requirements are well understood and agreed upon. 

Designs missing client 

review and acceptance  

Development Certain requirements  

insufficiently detailed 

Our SDM (System Development Methodology) utilizes 

standardized templates ensuring adequate documentation 

of requirements. 

Development introduces 

new defects 

Our development team uses unit testing framework, code 

reviews and Sonar-PMD error detection tool for increased 

code quality. 

QA Testing Testing is not adequate to 

identify and remedy all 

issues before migration to 

Production 

Our code testing now starts with defect retests during the 

development timeframe. Our QA testing now includes over 

1500 automated and 200 selected manual test scripts 

providing wide coverage of areas impacted with CRs and 

fixes. 

Production 

issue 

Remediation 

Ambiguity between defect 

versus changes to the 

system 

A functioning CCB is established in the CAP and will 

ensure that changes are categorized, ownership identified, 

design changes and requirements are approved correctly 

prior to beginning the development work to minimize the 

requirements mismatch and introducing the new defects 

during change releases.  

Defect severities are not 

categorized correctly 

Earlier, we noticed and pointed out to non-compliant 

defect prioritizations in particular with Sev1 and Sev3 

defects. Within the CAP timeframe, we’ll strictly follow the 

severity descriptions in our methodology. In case of a 

disagreement, final determination of the severity level of a 

defect is managed by the CCB. 

Defects are not prioritized Business process heat map will be used to drive regularly 
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based on business impact scheduled meetings on defect prioritization. An internal 

Quality Review Board (QRB) will be established to review 

and classify defects for severity, priority, and for 

production migration timing in the release calendar. 
Defect resolutions do not 

resolve issues in the 

business process 

adequately and timely 

 

The objective of the defects management approach is to ensure that all new defects are accurately 
identified, categorized, prioritized, tracked, and resolved to the State’s satisfaction. 

Sources of defects include:  

• During testing:  
o Test phases as a quality assurance activity  
o Actual testing prior to go-live ((e.g., system integration or regression testing (SIT), user 

acceptance testing (UAT), and operational readiness testing (ORT)) 
• During production: Post-go-live the users submit the incident (i.e. R-Alerts). If R-alerts or 

incidents are unresolved, these R-alerts are analyzed for a potential defect or CR.  
 

Figure 11 provides a graphical overview of the sources of defects.  

Figure 11: Graphical overview of Sources for Software Defects 

Sources of Defects
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Xerox uses ClearQuest™ (“CQ”) for the defect resolution and uses IBM Rational ClearQuest Test 
Manager (“CQTM”) for maintaining test and RTM traceability. During CAP execution, the focus is to 
ensure that the agreed-upon defects logged prior to October 1, 2014 are addressed through various 
release cycles as identified in the CAP schedule.  
During the defects management process defects can take one or more following defect states. 

• Submitted – This state occurs as the result of the submittal of the defect. 

• Reviewed – This state occurs after the test lead validates the defect and assigns it to the 
appropriate development lead. Once the defect is in the Reviewed state, the assigned 
development lead validates the defect, and then performs actions “Open” or “Resubmit”. 
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• Opened – This state indicates that the defect is now ready for the development lead to assign to 
a developer. It also indicates that the defect is being actively worked on. 

• Resolved – This state indicates that the defect has been resolved. 

• Closed –The final state the defect can be assigned. “Closed” is a terminal state, indicating that 
the defect no longer requires attention. 

• Duplicated – This state indicates that the defect is a duplicate. 

• Rejected – This state occurs if the re-execution of the test fails. 

All new defects shall be accurately classified by defect severity and priority. Xerox shall promptly review 
newly identified defects and develop plans to address the defects. Any outstanding defects discovered 
during the CAP period will be reviewed in the CCB, and a closure plan and release dates, which are 
satisfactory to the State, will be agreed upon between Xerox and the State before the end of the CAP 
period. Definitions of defect severity and priority are provided below. 

Severity is the extent to which the defect can affect the software and it defines the impact that a given 
defect has on the system. Table 14 below provides Xerox’s severity rating for defect categorization. In 
case of a disagreement, final determination of the severity level of a defect is managed by the CCB.  

 

Table 14: Defect Severity Characterization 

Severity Ratings Severity Description 

Severity 1 Critical 1. System is inoperable 

2. Major functionality does not respond 

3. Unrecoverable data loss 

4. Security cannot be enforced 

5. No workaround 

Severity 2 High 1. Major functionality is inoperable 

2. Major function causes inaccurate results 

3. A valid system workaround is available that achieves desired 
results 

Severity 3 Moderate 1. Non-major function executes but produces faulty results 

Severity 4 Low 1. Cosmetic 

2. Documentation Issue 

3. Does not impact accuracy of operation 

Priority defines the order in which we should resolve a defect. Table 15 Defect Priority Characterization 
shows priority types and their descriptions. 

Table 15: Defect Priority Characterization 

Priority Ratings Priority Description 

Priority 1 Critical Critical Must Fix: The defect must be resolved as soon as possible, 
because the defect is affecting the application or the product severely. 
The system cannot be used until the repair has been done. Issue 
affects other functionality. 

Priority 2 High Must Fix: These are important problems that should be fixed as soon 
as possible. All defect corrections need to be performed as part of a 
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Priority Ratings Priority Description 

scheduled release, which could be a hot fix release.  Xerox is doing 
weekly releases which are guided by State priorities.  

Priority 3 Medium The defect is an irritant, which should be repaired, but repair can be 
deferred until after more serious defect has been fixed. For all newly 
identified defects post October 1, 2014, engage the State (i.e. CCB) to 
review defects, confirm severity, priority, and release dates. 

Priority 4 Low Should be fixed: Not critical and does not have to be fixed before 
UAT. 

 

As part of the CAP, Xerox proposes to establish a formal Internal Quality Review Board (“QRB”) 
meeting between the State and Xerox, including its vendor partners, to ensure that all defects are clearly 
logged, severity and priority identified, and to define the scope for release cycle to reduce the defect 
backlog as well as to meet the State’s objectives. The QRB meeting structure is provided as part of 
communication approach. 

In order to address the defects identified in the CQ, Xerox development currently addresses the defects in 
the following order effective September 24, 2012. 

1. Severity 1/Priority 1 

2. Severity 2/Priority 1 

3. Severity 1/Priority 2 

4. Severity 2/Priority 2 

5. Severity 1/Priority 3 

6. Severity 2/Priority 3 

7. Severity 3/Priority 1 

8. Severity 3/Priority 2 

9. Severity 3/Priority 3 

10. Severity 4/Priority 1 

11. Severity 4/Priority 2 

12. Severity 4/Priority 3 

For detailed information on the defects management process, see Appendix C 

3.9  Operations Management Approach 

3.9.1  Operations Organization 

As described in the original Xerox RFP response, our Operations organization represents a clearly 
defined hierarchy. Responsibilities are subdivided from top to bottom, and effective reporting relationships 
are clearly established and maintained. Within our organization, communication is maintained both 
vertically and horizontally. This structure defines responsibilities, facilitates ongoing effective 
communication with DHSS, and promotes efficient decision-making in responding to the needs of the 
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State. Additionally, our proposed organizational structure is designed to foster an open and positive 
working relationship with the State. 

Meetings, deliverables, status reports, operations reports, and shared-issue tracking approaches all 
contribute to an environment of open communication. We consider communications with our project staff 
and with DHSS of the utmost priority because awareness of project progress, successes, issues, and 
risks is essential to project management and to DHSS satisfaction. The CAP governance structure and 
communications approach focuses on ensuring a structured communication for effective decision-making 
and prompt risks and issues management.  

The governance and change management approach for the operations phase of the project will follow the 
processes agreed to during the DDI, but will be further refined and agreed upon with the State prior to 
completion of the CAP. 

3.9.2  Staff Hardening 

In order to address the various backlogs and increased workloads created since system go-live, Xerox 
has added a significant number of operations resources to the AK account to help bring the backlogs 
down and manage the increased workloads. In addition, expert operations resources from across the 
organization have provided leadership, subject matter expertise, and additional labor to assist in this 
effort, and we have employed our Government Healthcare operational consultants to further streamline 
and optimize all aspects of the fiscal agent operation. These additional resources will continue through 
the duration of the CAP and will be committed to AK until all operational SLA’s have reached expected 
levels. 

Additional technical resources have also been assigned to the AK fiscal agent account, with further 
technical staff hardening being planned to increase both the quality and throughput of defects and CR 
management related to the CAP.  In addition, we have developed and delivered new training material to 
further educate the Xerox staff on Medicaid policies and on using the features and functionality of Health 
Enterprise.  Phase I of teaching the staff resulted in over 100 employees taking an average of 6 classes 
each.  Phase II will encompass additional training modules and be presented during the November and 
December time period. 

3.9.3  Operations Strategy  

Our operations strategy is focused on providing additional value to our customers and improving our 
ability to service clients for the long-term. This strategy is focused on six areas designed to provide our 
customers with more value, and our people with more opportunities, and to make our business more 
competitive. Those areas are as follows: 

 Providing a broad portfolio of services (showcasing all the ways we can benefit the State) 

 Building on the Xerox global experience (bringing leading practice processes to all of our 

customers, including the State) 

 Transforming the way work is done (applying Xerox innovation to make work simpler, smarter, 

and faster) 

 Delivering operational excellence (improving quality by the way we deliver work) 

 Using analytics to provide insight (giving the State more insights into your business and 

leveraging data to drive smart business decisions) 

 Engaging, developing, and supporting our people (by attracting and retaining world-class talent, 

we can better serve the State) 

This operational strategy is based on an industry-led, client-centric organizational structure.  Xerox 
Services is organized by seven industry groups and seven capability groups. Our industry groups include 
State/Government Healthcare, Commercial Healthcare, Transportation, Education, and others. These 
groups have an in-depth understanding of the industries they serve, offer a full portfolio of service 
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offerings, and strive to maintain strong relationships with our clients. Our capability groups or service 
delivery groups include call center, transaction processing, mailroom, and others. These groups deliver 
best-in-class services, working within each of our industries to bring our clients common, proven, industry-
specific innovative solutions. We have already seen the benefits of this strategy in our local call center, 
where the Customer Care Capability group has helped implement improved workflows and reporting. We 
are investigating additional tools to simplify and improve the call center team’s performance. 

By aligning our operations with the industries we serve and the capabilities we offer, we: 

 Build a deeper understanding of the industries we serve – understanding changes that occur in 
the marketplaces around the globe – so we can better anticipate the needs of our customers 

 Ensure that our services are meeting customer performance expectations and that we continue to 

innovate, thereby developing solutions that meet the needs of clients in specific industries 

 Centralize common functions and delivery platforms 

 Deploy best practices to drive benchmark quality 

 Standardize many of the tools and development models we use to increase quality while reducing 

cost 

 Deploy operational excellence, process re-engineering, and automation to improve the 

repeatability and consistency of our processes 

This new operating model puts in place a foundation for us to deliver long-term value and an environment 
where we can continuously improve to meet the State’s need. These changes will occur behind the 
scenes and be largely invisible to the State. We are committed to ensuring no disruption of ongoing 
operations. 

3.9.4  Operations Governance  

The governance approach used during operations will vary slightly from the one used in the DDI and CAP 
but the approach used during the DDI and CAP, will form the basis of the approach used in operations.  
The State and Xerox will work together during the CAP period, to define mutually agreed-upon 
governance, change management and project management plans suitable to all parties involved.  The 
final operations processes will be defined and approved prior to completion of the CAP. 
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4.  Next Steps 
In this document, Xerox has presented the State with an approach and a schedule that closes out the 
residual issues related to the DDI scope, removes the suspended backlog by accurately paying claims, 
and transitions the MMIS to the FA team. Xerox intends to work collaboratively with the State regarding 
approval for this CAP such that the procedures detailed in the CAP schedule can be implemented in a 
timely manner. 

 

CAP Walk-through 

 Xerox and the State to meet and walk through the CAP so that immediate questions can be 
addressed and clarification provided by both the State and Xerox. This has been scheduled for  
October 16, 2014. 

 Two weeks after acceptance of the CAP plan Xerox will baseline the plan as needed and have a 
final detailed walk-through meeting with the client. 

Governance Structure and Governance Processes 

• The State and Xerox will finalize meeting plans, construct agenda and meeting minutes format, 
and establish meeting schedule for all identified meetings by October 31, 2014. 

• Xerox will ensure that the Project manager and work stream leads are apprised of the progress 
and performance reporting processes to accurately communicate the CAP execution status 
reporting at Project Oversight and Executive Steering Committee meetings. 

Acceptance Management Process 

• The State and Xerox will review and agree on the acceptance management process and 
acceptance criteria for each work stream prior to start of CAP execution.  

Risk Register and Issues Log  

• The State and Xerox will review the Risk register and include any additional risks prior to start of 
CAP execution. 

• The State and Xerox shall review the Issues log and identify any additional issues prior to start of 
CAP execution. 

Software Quality and Defect Management Approach 

• State to review and collaborate with Xerox to confirm defect scope for release scope that is 
currently undefined. 

• Xerox ensures that all solution delivery participants have been reeducated about defect 
classification by defect severity and priority by October 31, 2014. 

Change Management Process and CCB  

• The State and Xerox will agree to the project deliverables specific change management process 
and verify the project CCB process, roles and responsibilities by October 31, 2014. The State and 
Xerox agree that all new CRs require CCB approval, and the change development shall only start 
after the CRs are approved by CCB. 

• The State will review and collaborate with Xerox to confirm ownership for technology deliverable 
changes and define scope for upcoming change releases to meet the State’s objectives no later 
than two weeks post CAP approval. 

• Xerox will ensure that all solution delivery participants are educated about the approved change 
management processes for project and technology deliverables changes and the role of CCB in 
approving and rejecting the CRs by October 31, 2014.  
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